

Roadmap

Phase One: 30-40 Days Business Day Plus 10 Grace Days

Nov 25, 2022

- UI/UX Design
- Vectorgraphy
- Web Animation

Dec 25, 2022

Phase One Complition



Category

- Home
- Covid -19 Testing
- Our Services
- Plans & Pricing (Users)
- Contact

Dec 15, 2022

- Google Map Integration
- 6 Month Cloud Hosting (Pay Per Use)
- User Authentication
- CMS (Content Management System)
- User Details and Roles
- User Subscription
- Contact with Email
- SEO Friendly
- Google Analytics
- Cliniko Online Booking
- Payment Integration on Stripe

Phase Two: Ecommerce

- Product Integration
- Payment Integration
- Delivery
- Delivery Tracking